
13S6 Airport Safety
Description

Implement 40 percent of mitigating strategies for the top 5 airport risk areas. FY13 Target:
remaining 4 mitigation plans in place outcome/miles tone based

Commentary (03/2013)

The FY 2013 milestones are on track. Data mining is being performed to revise the Top 5
Airport Risk Area report. Monthly planning meetings continue. The Tech Center will conduct a
demonstration of the data base on April 4 at Headquarters. An update briefing to ARP-2 was
provided on December 20, 2012. A brainstorming meeting between AAS-1, AAS-2, AAS-100
and the FAA Technical Center was held on December 3rd to discuss problematic taxiway
geometry. AAS-100 discussed the studies with the Safety team leader and the Technical
Center staff on January 9, 2013.

Period Table

 Actual Target Target Lines -
Index

Target Lines -
Index Range

 10/2012 3 3 --- Green
 11/2012 3 3 --- Green
 12/2012 3 3 --- Green
 01/2013 3 3 --- Green
 02/2013 3 3 --- Green
 03/2013 3 3 --- Green
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